
# - 1

B. Graf
Instrument Manager

GLAST Monthly PSR
LAT Instrument



# - 2

u Approach to EMI/EMC Testing settled (asked for cost/schedule
impact)

u Received first indication our revised loads (SAI-TM-2252) are helping

u Tracker ASIC testing underway

u Developed and agreed to a plan to qualify and screen the ADC&DAC
parts (Maxim) – ASICs next

u Tracker EM vibration test schedule holding for mid-July

u Settled on an approach to CAL/GRID interface design

u Flex-cable vender visit

u Continued working the Mini Tracker tower interface

u Preparations for CDR

– Working peer review RFAs

– 43/57 PDR RFAs closed…….17/20 Delta PDR RFAs closed

Accomplishments



# - 3

u CAL/GRID interface design

u Tracker and CAL EM testing – affect design?

u Parts list not complete

Issues/Problems

uParts stress analysis not at CDR maturity

–Schematics not final

–Board layout not final

uFMEA complete by CDR and any impact on design

u Manpower/Cost/Schedule
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u CDR

u Complete revision of EMI/EMC specification

u Tracker and CAL EM testing

u Begin Flight Unit assembly of ACD HVBS resistive network

– June 18

u Begin Engineering Unit ACD FREE Testing – June 11

u Complete Tracker ASIC testing – end of May

u Begin FM CsI  acceptance testing – April 28

u Receive first 600 DPD – start testing – June 5

u TCS Flight Unit HW Fab (heaters, thermisters) – mid May

Upcoming Events
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u SEE ATTACHED

Rolling Wave Schedule


